

Sprint Review Protocol

Sprint No:	5
Date & Time	26.05.2026
Group Number	34
Participant 1	Krystian Kedzior
Participant 2	Nikola Cetkovic
Participant 3	Yagmur Berceste
Participant 4	
Participant 5	
Mentor	

List the Ids of the Requirements which are subject to the review

Req ID	short description [opt]	Estimate [h]	Real Efort [h]	Delta [h]	Passed	failed	remarks
	New errors found by the AI are						
1	added to the checklist automatically	3	5	2			
	Restructured the checklist format						
2	(language is now its own column)	1	2	1			
	Translated the AI prompts to English						
	so they work for all four languages						
3	(C, C++, Java, Python)	1	1	0			
	Performed additional testing for						
	multi-language error detection and						
4	documentation	3	5	2			
	Improved error collection logic in the						
	detected errors vector for better						
5	debugging	2	5	3			
	added a flag for suggestions in the						
6	output	2	2	0			
7				0			
...				0			
...				0			
n				0			
7				8	0	0	

fill out the orange fields

Transfer your estimate as well as your real effort from your planing tool to this protocol