

Sprint Review Protocol

Sprint No:	1
Date & Time	24.03.2026
Group Number	34
Participant 1	Nikola Cvetkovic Krystian Piotr Kedzior Berceste Yagmur Aslan Özugur
Participant 2	
Participant 3	
Participant 4	
Participant 5	
Mentor	Lars Mehnen

List the Ids of the Requirements which are subject to the review

Req ID	short description [opt]	Estimate [h]	Real Efort [h]	Delta [h]	Passed	failed	remarks
1	Research different types of GitHub repositories	8	12	4	1		
2	Initial Repository Selection	4	3	-1	1		Select an initial set of repositories for later analysis
3	Analyzed selected repositories to support further tool development	4	6	2	1		Reviewed an initial set of selected repositories and performed a first analysis to understand their structure and derive requirements for further tool development.
4	Investigate how the debugging tool must be extended based on the selected repositories	10	8	-2	1		
5							
6				0			
7				0			
...				0			
...				0			
n				0			
7				3	4	0	

fill out the orange fields

Transfer your estimate as well as your real effort from your planing tool to this protocol