

Sprint Review Protocol

Sprint No:	4
Date & Time	12.05.2026
Group Number	34
Participant 1	Nikola Cvetkovic Krystian Piotr Kedzior Berceste Yagmur Aslan Ozugur
Participant 2	
Participant 3	
Participant 4	
Participant 5	
Mentor	

List the Ids of the Requirements which are subject to the review

Req ID	short description [opt]	Estimate [h]	Real Efort [h]	Delta [h]	Passed	failed	remarks
1	Added debugger to recognize Maven and Gradle projects	12	15	3	1	1	
2	Added debugging support by adding the jdb & pdb	5	3	-2	1	1	
3	Tested the programm with various projects that include Java, Python, C/C++	10	10	0	1	1	
4	Documented the Outputs of the tests	3	2	-1	1	1	
5	Research for optimizing the error-checklist	5	5	0	1	1	
6				0			
7				0			
...				0			
...				0			
n				0			
7				0	5	0	

fill out the orange fields
Transfer your estimate as well as your real effort from your planing tool to this protocol